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ESTIMATE RUN 09/11/2017

ESTIMATE SUMMARY 10:16:56

CONTID: C19764         ESTIMATE NO: 0013 PROG 2005

PCN: 19764-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TTI REPLACEMENT - PHASE II PERCENT TIME:

PROJECT NO: ITS SW01-465                  

TTI REPLACEMENT - PHASE II

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,917,633.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,650,374.92 NON-PARTICIPATING 35,083.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.31

FIXED COMPLETION DATE

FIXED COMPLETION DATE

92.86%

137,007.00

35,083.40

35,083.40

35,083.40

$

$

$

$

0.00

1,780,626.14

1,780,626.14

0.00

1,780,626.14

-24,755.62

0.00

1,755,870.52

0.00

AMOUNT DUE 1,755,870.52 35,083.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 35,083.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

ARAPAHOE, REGION 1  

1062.0 TIME ALLOW: 8/18/2017 ??:??:??

ORIG TIME ALLOW: 4/30/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/16/2014

10/16/2014

09/11/2017

07/17/2014

08/14/2014

09/05/2014

10/16/2014
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PCN: 19764-BID    ESTIMATE RUN 09/11/2017

PROJECT: ITS SW01-465                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Light Standard 2.000

0.000

202-00700  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0010 *Removal of Light Standard Foundation 5.000

0.000

202-00705  
 

5,000.005.000

0.00

5.000

EACH

1,000.00000

0015 *Removal of Closed Circuit Television Pole 4.000

0.000

202-00715  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0020 *Removal of Closed Circuit Camera 3.000

0.000

202-00720  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0025 *Removal of Mast Arm 2.000

0.000

202-00842  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0030 Blading 16.000

0.000

203-01500  
 

4,000.0016.000

0.00

16.000

HOUR

250.00000

0035 Potholing 102.500

0.000

203-01597  
 

20,500.00102.500

0.00

102.500

HOUR

200.00000

0040 Erosion Log (12 Inch) 250.000

0.000

208-00002  
 

750.00250.000

0.00

250.000

LF  

3.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

2.00000

0050 Concrete Washout Structure 5.000

0.000

208-00045  
 

2,500.005.000

0.00

5.000

EACH

500.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

175.00000
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PCN: 19764-BID    ESTIMATE RUN 09/11/2017

PROJECT: ITS SW01-465                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

100.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.00000

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

100.00000

0075 Erosion Control Supervisor 35.000

0.000

208-00205  
 

3,500.0035.000

0.00

35.000

HOUR

100.00000

0080 *Reset Light Standard 2.000

0.000

210-00750  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0085 Seeding (Native) 0.260

0.000

212-00006  
 

202.800.260

0.00

0.260

ACRE

780.00000

0090 Soil Conditioning 0.260

0.000

212-00032  
 

202.800.260

0.00

0.260

ACRE

780.00000

0095 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

780.00000

0100 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

2,300.00000

0105 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

8.00000

0110 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

1,272.000

0.000

216-00201  
 

5,088.001,272.000

0.00

1,272.000

SY  

4.00000
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PCN: 19764-BID    ESTIMATE RUN 09/11/2017

PROJECT: ITS SW01-465                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (36 Inch) 31.000

0.000

503-00036  
 

12,400.0031.000

0.00

31.000

LF  

400.00000

0120 *Drilled Caisson (42 Inch) 37.000

0.000

503-00042  
 

18,500.0037.000

0.00

37.000

LF  

500.00000

0125 Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

13,650.0021.000

0.00

21.000

LF  

650.00000

0130 Fence (Temporary) 52.000

0.000

607-11580  
 

130.0052.000

0.00

52.000

LF  

2.50000

0135 Fence Chain Link (120 Inch) 0.000

0.000

607-53220  
 

0.000.000

0.00

0.000

LF  

40.00000

0140 16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0145 Location Marker (Fiber Optic)(Dome) 3.000

0.000

612-00260  
 

225.003.000

0.00

3.000

EACH

75.00000

0150 Location Marker (Utility)(Flat Slat) 33.000

0.000

612-00270  
 

2,475.0033.000

0.00

33.000

EACH

75.00000

0155 2 Inch Electrical Conduit (Bored) 6,217.000

0.000

613-00206  
 

93,255.006,217.000

0.00

6,217.000

LF  

15.00000

0160 2 Inch Electrical Conduit (Plastic) 3,605.000

30.000

613-01200  
 

54,525.003,635.000

450.00

3,635.000

LF  

15.00000

0165 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 42.000

0.000

613-04200  
 

1,050.0042.000

0.00

42.000

LF  

25.00000
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PCN: 19764-BID    ESTIMATE RUN 09/11/2017

PROJECT: ITS SW01-465                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pull Box (24"x36"x24") 36.000

0.000

613-07023  
 

36,000.0036.000

0.00

36.000

EACH

1,000.00000

0170 MATERIAL ALLOWANCE Pull Boxes 0.000

0.000

0.000.000

0.00EACH

459.30000

0175 *Light Standard Metal (25 Foot) 7.000

0.000

613-34250  
 

17,500.007.000

0.00

7.000

EACH

2,500.00000

0180 *Light Standard Metal (40 Foot) 2.000

0.000

613-34400  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0185 *Service Meter Cabinet 6.000

0.000

613-80130  
 

12,000.006.000

0.00

6.000

EACH

2,000.00000

0190 *Communications Cabinet (Type 1) 18.000

0.000

614-72831  
 

135,572.0418.000

0.00

18.000

EACH

7,531.78000

0190 MATERIAL ALLOWANCE Comm Cabinet (Type 1) 0.000

0.000

0.000.000

0.00EACH

6,150.00000

0195 *Communications Cabinet (Type 2) 20.000

0.000

614-72832  
 

166,445.0020.000

0.00

20.000

EACH

8,322.25000

0195 MATERIAL ALLOWANCE Comm Cabinet (Type 2) 0.000

0.000

0.000.000

0.00EACH

6,560.00000

0200 *Surface Mounted Control Cabinet (Install Only) 5.000

0.000

614-72859  
 

15,000.005.000

0.00

5.000

EACH

3,000.00000

0205 *Microwave Vehicle Radar Detector (Install Only) 1.000

0.000

614-72888  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000
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PCN: 19764-BID    ESTIMATE RUN 09/11/2017

PROJECT: ITS SW01-465                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Travel Time Indicator 40.000

0.000

614-80010  
 

340,000.0040.000

0.00

40.000

EACH

8,500.00000

0210 MATERIAL ALLOWANCE Travel Time Indicator 0.000

0.000

0.000.000

0.00EACH

6,526.17000

0215 *Travel Time Indicator (Install Only) 15.000

0.000

614-80020  
 

15,000.0015.000

0.00

15.000

EACH

1,000.00000

0220 Telemetry (Master) 12.000

0.000

614-86006  
 

12,000.0012.000

0.00

12.000

EACH

1,000.00000

0225 Serial to IP Converter 10.000

0.000

614-86007  
 

10,000.0010.000

0.00

10.000

EACH

1,000.00000

0225 MATERIAL ALLOWANCE Serial to IP Converter 0.000

0.000

0.000.000

0.00EACH

850.00000

0230 Telemetry (Field) 25.000

0.000

614-86105  
 

12,500.0025.000

0.00

25.000

EACH

500.00000

0230 MATERIAL ALLOWANCE Cell Modem (CDMA) 0.000

0.000

0.000.000

0.00EACH

425.00000

0235 *Modification of Traffic Signal Controller Cabinet 6.000

0.000

614-86920  
 

3,000.006.000

0.00

6.000

EACH

500.00000

0240 Fiber Optic Cable (Single Mode) (12 Fiber) 3,310.000

0.000

614-87010  
 

13,240.003,310.000

0.00

3,310.000

LF  

4.00000

0245 *Closed Circuit Television 15.000

0.000

614-87320  
 

45,000.0015.000

0.00

15.000

EACH

3,000.00000
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PCN: 19764-BID    ESTIMATE RUN

PROJECT: ITS SW01-465                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE IP CCTV Cameras 0.000

0.000

0.000.000

0.00EACH

2,550.00000

0250 *Closed Circuit Television Camera (Traffic 
Surveillance) 

2.000

0.000

614-87333  
 

70,000.002.000

0.00

2.000

EACH

35,000.00000

0250 MATERIAL ALLOWANCE Thermal CCTV Cameras 0.000

0.000

0.000.000

0.00EACH

23,500.00000

0255 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

2.000

0.000

614-87364  
 

36,000.002.000

0.00

2.000

EACH

18,000.00000

0255 MATERIAL ALLOWANCE CCTV Pole w Low Dev (50 Ft) 0.000

0.000

0.000.000

0.00EACH

10,520.00000

0260 *Closed Circuit Television Pole with Lowering Device 
(60 Fee 

2.000

0.000

614-87366  
 

50,000.002.000

0.00

2.000

EACH

25,000.00000

0260 MATERIAL ALLOWANCE CCTV Pole w Low Dev (60 Ft) 0.000

0.000

0.000.000

0.00EACH

13,510.00000

0265 *Closed Circuit Television Pole with Lowering Device 
(70 Fee 

1.000

0.000

614-87368  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0265 MATERIAL ALLOWANCE CCTV Pole w Low Dev (70 Ft) 0.000

0.000

0.000.000

0.00EACH

18,122.00000

0270 *Splice Fiber Optic Cable (1 Strand) 122.000

0.000

614-87501  
 

6,100.00122.000

0.00

122.000

EACH

50.00000

0275 *Terminate Fiber Optic Cable (1 Strand) 112.000

0.000

614-87601  
 

5,600.00112.000

0.00

112.000

EACH

50.00000
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PCN: 19764-BID    ESTIMATE RUN 09/11/2017

PROJECT: ITS SW01-465                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Ethernet Switch 29.000

0.000

614-87690  
 

217,500.0029.000

0.00

29.000

EACH

7,500.00000

0280 MATERIAL ALLOWANCE Switches and associated Ciena 
equipment

0.000

0.000

0.000.000

0.00EACH

3,733.77000

0285 Ethernet Radio (Pair) 7.000

0.000

614-87702  
 

17,500.007.000

0.00

7.000

EACH

2,500.00000

0285 MATERIAL ALLOWANCE Stockpile of Ethernet Radios 0.000

0.000

0.000.000

0.00EACH

2,000.00000

0290 *Mobilization 1.000

0.000

626-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0295 Flagging 6.500

0.000

630-00000  
 

195.006.500

0.00

6.500

HOUR

30.00000

0300 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

1.000

DAY 

400.00000

0305 Traffic Control Management 72.000

5.000

630-00012  
 

11,550.0077.000

750.00

77.000

DAY 

150.00000

0310 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

20.00000

0315 Construction Traffic Sign (Panel Size B) 5.400

0.000

630-80342  
 

81.005.400

0.00

6.000

EACH

15.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

9.000.900

0.00

1.000

EACH

10.00000
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PCN: 19764-BID    ESTIMATE RUN 09/11/2017

PROJECT: ITS SW01-465                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

100.00000

0330 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

30.00000

0335 Traffic Cone 45.000

0.000

630-80380  
 

225.0045.000

0.00

50.000

EACH

5.00000

0340 Mobile Attenuator 15.000

2.000

630-85041  
 

5,100.0017.000

600.00

17.000

DAY 

300.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

102,762.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Adjust Use to apply disincentive charges 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Furnish & Install Electrical Service To pay 
electrical provider invoices

38,927.160

0.000

700-70082  
 

38,927.1638,927.160

0.00

38,927.160

F A 

1.00000

0365 F/A Communication Lines 28,237.240

0.000

700-70230  
 

28,237.2428,237.240

0.00

28,237.240

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 Backhoe 10.000

9.000

203-01510  
 

3,040.0019.000

1,440.00

19.000

HOUR

160.00000
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PROJECT: ITS SW01-465                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 Truck (Tractor) 10.000

9.000

203-01583  
 

2,660.0019.000

1,260.00

19.000

HOUR

140.00000

0400 Laborer 443.000

209.800

203-02330  
 

42,432.00652.800

13,637.00

1,166.800

HOUR

65.00000

0405 Light Std Foundation 3.000

1.000

613-40010  
 

6,000.004.000

1,500.00

4.000

EACH

1,500.00000

0410 Lighting Repair 253.500

126.500

613-60600  
 

38,000.00380.000

12,650.00

384.000

HOUR

100.00000

0415 Optical Transceiver 4.000

0.000

614-87020  
 

12,800.004.000

0.00

4.000

EACH

3,200.00000

0420 Added Item (Hour)/ Fiber Splicing Crew 33.000

0.000

900-00010  
 

4,950.0033.000

0.00

33.000

HOUR

150.00000

0425 F/A TTI Retrofit Miscellaneous Costs 1,712.700

2,796.400

700-70034  
 

4,509.104,509.100

2,796.40

4,509.100

F A 

1.00000

CAT 1,780,626.1435,083.401,917,633.14CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

200.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 1,780,626.1435,083.40$1,917,633.14$CURRENT AMTPROJECT TOTAL


